Current and Future

Interchange Justification Report and Access Hearing Status/Needs

Updated June 2006

FHWA - Interchange Justification Reports (IJR’s) — review/response stage

IJR Title Date Submitted to FHWA | Project Manager Ad Date Comments
I-205, Mill Plain/112th November 3, 2005 Rick Keniston April 2006 | FHWA Approved IJR
Connector Modify Existing I/C
SR522 - UWB/CCC June 8, 2005 David Edwards March FHWA Approved IJR
South Access - 2006
State Route-New 1I/S
I-5 @ SR20/Fredonia June 9, 2005 Dawn Yankauskas | Ad TBD FHWA Approved IJR
CN of I-5 (2nd
stage) in 2008
I-5 @ 116* Street I/C August 5, 2005 Methqal CN 2006 FHWA Approved IJR
Modify Existing 1/C Abu-Najem
I-5 - Sound Transit Mountlake | October 13, 2005 Ed Barry TBD FHWA Approved IJR
Terrace Flyer Stop
I-5 — Grand Mound I/C to November 3, 2005 Steve Fuchs Oct 2007 FHWA Approved IJR

Maytown I/C




IJR’s in various stages of progress between HQ and Region

Title of IJR Ad Date | Region Submittal Date and Project Manager | Status/Date HQ comments sent
resubmittal date to HQ to region

I-5 @ Exit 274"/Blaine TBD NWR TBD Tim Hostetler Depending on GSA Peace Arch
Modify Existing 1/C EIS

I-5, SR411 Lexington 1-14-08 SWR December 13, 2005 Bill Pierce Approved Break FHWA.

Ave. Br. 3/20/06

Modify Existing 1/C

IJR TBD NWR Winter 2005 Bruce Nebbitt June 05 QPR shows:

I-5/SR18/SR161 Triangle ¢ Design Hearing April ‘06

Project e FONSI Aug ‘06

Modify Existing I/C * IJROct ‘06

IJR I-5 South 320t Street | TBD NWR March 2006 MaryAnn HQ reviewing IJR (March 06)

I/C Modifications and Zukowski Still reviewing?

local improvements

“City of Federal Way

City Center Access

Project”




2005-6

Title of Document/Hearing Region Submittal Date to HQ Ad Date Project Manager

Access Report/Prehearing Packet OLY Complete Nov 2007 Phase 1 John Ho

I-5/SR 704 Cross-Base Hwy Corridor (East end @ SR 7)

Access Hearing OLY Hearing held 4/26/06 Nov 2007 Phase 1 John Ho

I-5/SR 704 Cross-Base Hwy Corridor (East end @ SR 7)

Access Report/Prehearing Packet SWR May/June 07 January 2008 Darlene Sharar
1-5/134 I/C supplement
Modify Existing 1/C

Access Hearing SWR May/June 07 January 2008 Darlene Sharar
1-5/134 I/C supplement
Modify Existing 1/C

IJR SWR October/November 2006 | January 2008 Darlene Sharar
I-5/134" I/C supplement
Modify Existing 1/C

IJR SCR Fall ‘07 Kerry Grant
US 12/Pine St. Interchange — Policy points 5 and 6
State Route New I/C

IJR NWR/UCO | TBD TBD Kinyan Lui
SR520 - I-5 I/C
Modify Existing 1/C

IJR NWR All 405 Corridor Access projects are on track through | Patty Rubstello

I-405 Corridor IJR Approved.

strong IJR team participation. Will update this listing
to reflect multiple projects planned and underway.




2006

Title of Document/Hearing Region Submittal Date to HQ Ad Date Project Manager
Access Report/Prehearing Packet SWR January 2006 April 2007 Darlene Sharar
I-5/Ridgefield I/C Nothing submitted yet
Modify existing 1/C May try for waivers
IJR SCR Mazreh-2006- TBD Troy Suing
I-82 Red Mountain Interchange — Team formed, work
New Existing 1/C underway
IJR SWR In Region Review TBD Darlene Sharar
I-5/ LaCenter Interchange
Modify existing 1/C
IJR NWR Spring 2006 nothing yet TBD Tim Hostetler
SR 539 / I-5 Improved Access
(Bakerview to Sunset) -
Modify existing 1/C
Access Report/Prehearing Packet NWR Spring 2006 TBD - project Ali Amiri
SR 18 Issaquah Hobart to 1-90 Nothing new needs further
State Route - New I/C financing
IJR NWR Spring 2006 TBD - project Ali Amiri
SR 18 Issaquah Hobart to I-90 FHWA IJR (I-90) needs further
State Route - New 1/C State IJR (Tiger Mtn 1/C) financing
IJR Modified SWR April 2006 April 2007, but | Darlene Sharar
I-5/Ridgefield I/C Nothing yet needs funding...
Modify existing 1/C
IJR SCR June 2006 TBD Troy Suing
I-90 Ellensburg Interchange —
New I/C - local agency proposes
Access Report/Prehearing Packet SWR Fall 2006 July 2009 Darlene Sharar

I-5/SR432 1/C
Modify existing 1/C




2006

Title of Document/Hearing

Region

Submittal Date to HQ

Ad Date

Project Manager

IJR
I-5/Mellon St. to Grand Mound
Modify existing I/C

SWR

Summer/Fall 2006

Mid 2008

Darlene Sharar

Access Hearing
I-5/Ridgefield I/C
Modify existing 1/C

SWR

August 2006

April 2007

Darlene Sharar

Access Report/Prehearing Packet
SR14 Camas Washougal
widening and I/C
State Route - New 1/C

SWR

Fall 2006

July 2009

Darlene Sharar

IJR - Modifications
I-5/SR432 1/C
Modify existing 1/C

SWR

Fall 2006

July 2009

Darlene Sharar

IJR
US 195 at Babb Road
State Route — New I/C

Eastern

TBD

TBD

Char Kay

Access Hearing
SR 18 Issaquah Hobart to 1-90
State Route — New I/C

NWR

Winter 2006

TBD

Ali Amiri

IJR
I-82 in Kennewick south of
Badger Road -
Modify Existing 1/C

SCR

December 2006

TBD, no project page
found

Moe Davari

IJR
I-82/ Valley Mall Interchange in
Union Gap -
Modify Existing 1/C

SCR

December 2006

Ad TBD, CN in 2010

Troy Suing




2006

Title of Document/Hearing Region Submittal Date to HQ | Ad Date Project Manager
IJR SCR December 2006 PE Funded. Troy Suing
Completion of 1-82/ US 97 South Ad TBD, dependent
Union Gap Interchange - on funding, CN
Modify Existing 1/C could be’07-09
IJR SCR December 2006 Ad TBD, dependent | Moe Davari
I-182 Queensgate Eastbound loop on funding
ramp —
Modify Existing 1/C
IJR Eastern Team formed, local TBD Char Kay
I-90 Sullivan to State Line - agency, traffic analysis
Modify Existing 1/C
IJR SWR TBD April 2007, but needs | Darlene S.
SR 501 Ridgefield Interchange funding
on I-5
Modify Existing 1/C
IJR NWR TBD TBD Mehrdad Moini
SR509/518 Interchange

State Route — New I/C




2007

Title of Document/Hearing Region Submittal Date to HQ | Ad Date Project Manager

IJR NWR/ TBD TBD Tim Hostetler
I-5 / SR 542 (Sunset) to Samish MBA
(dependent on funding)

IJR NWR/ TBD TBD Tim Hostetler
I-5 / George Hopper Interchange MBA
(dependent upon constructability
analysis — currently ongoing)

IJR Olympic | January 2007 September 2008 John Ho
SR 16 Burley-Olalla Interchange
State Route - New I/C

Access Hearing SWR 2007 Mid 2008 Darlene Sharar
I-5/Mellon St. to Grand Mound

Access Hearing SWR February 2007 July 2009 Darlene Sharar
I-5/SR432 1/C

Access Hearing SWR April 2007 July 2009 Darlene Sharar
SR14 Camas Washougal widening
and I/C

IJR SCR June 2007 CN 2007 per project | Paul Gonseth
US 12/Fruitvale/40t Ave page, Ad TBD
Interchange -
Modify Existing 1/C

Access Report/Prehearing Packet SWR Winter 2007 April 2011 Darlene Sharar
1-205/Mill Plain to 28" St. CD lanes
and I/C

IJR Update/IJR approved SWR December 2007 April 2011 Darlene Sharar

1-205/Mill Plain to 28t St. CD lanes
and I/C




2007

Title of Document/Hearing Region Submittal Date to HQ | Ad Date Project Manager
Access Report/Prehearing Packet SWR December 2007 Ad TBD. CN in 2010, | Darlene Sharar
SR502/NE 10* Ave. to Battle per project page
Ground
IJR SCR December 2007 Ad TBD. CN in 2009, | Troy Suing
US 12/SR 124 Interchange — per project page
State Route - New I/C
2008
Title of Document/Hearing Region Submittal Date to HQ | Ad Date Project Manager
Access Report/Prehearing Packet SWR January/February 2008 | April 2011 Darlene Sharar
I-5/Mellen St. to Blakeslee Jct.
Widening
Modify Existing 1/C
IJR SWR Spring 2008 April 2011 Darlene Sharar
I-5/Mellen St. to Blakeslee Jct.
Widening
Modify Existing 1/C
Access Hearing SWR June 2008 Ad TBD. CN in 2010, | Darlene Sharar
SR502/NE 10* Ave. to Battle per project page
Ground
State Route Access Acquisition
Access Hearing SWR June 2008 April 2011 Darlene Sharar
I-205/Mill Plain to 28%* St. CD
lanes and I/C
IJR SCR June 2008 July 2011 Troy Suing
US 12 Old Naches Highway (PE begins Spring "06)
Interchange -

State Route - New I/C




2008

Title of Document/Hearing

Region

Submittal Date to HQ

Ad Date

Project Manager

Access Hearing
I-5/Mellen St. to Blakeslee Jct.
Widening
Modify Existing 1/C

SWR

October 2008

April 2011

Darlene Sharar

IJR
1-182 Wellsian Way/Aaron Way
Access -
Modify Existing 1/C

SCR

December 2008

TBD

Moe Davari

IJR
I-90 Snoqualmie Pass East -
Modify Existing 1/C

SCR

December 2008

TBD

Randy Giles

2009 — reports

Title of IJR

Region

Submittal Date to HQ

Ad Date

Project Manager

2010 - reports

Title of IJR

Region

Submittal Date to HQ

Ad Date

Project Manager

2011 — reports

Title of IJR

Region

Submittal Date to HQ

Ad Date

Project Manager




IJR Team Participation

Title of IJR Region Submittal Date to | Project Manager
HQ/Status

I-5 @ Exit 274"/Blaine NWR Spring 2004 Tim Hostettler

Modify Existing 1/C

I-5 - 36th Street UC to SR 542 (Sunset) to NWR TBD Dependant Mark Russell

Samish on funding

I-5 - SR 539 "Tenmile Road to International NWR Begin Team Early | Tim Hostettler

Boundary 2004

I-405 Corridor IJRs NWR/UCO July 2004 Kim Henry

Modify Existing I/C’s / New I/C’s

I-5/128% Street I/C NWR TBD if needed Methqal

Modify Existing 1/C Abu-Najem

I-5 Lynnwood Access Study NWR Rick Mitchell

SR518 — Port of Seattle Rental Car Facility NWR/UCO TBD Mehrdad Moini

Reports with dates and status to TBD

Title of IJR Region Submittal Date to | Project Manager
HQ/Status
I-5 @ 196 Street - Draft NWR Unknown Mohammad
Jalalyar
SR531/172n4 NWR Unknown Mohammad
Jalalyar
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5 IJRs on hold/shelved/deleted

Title of IJR Region Status Project Manager
SR520 - I-405, Bellevue Way, 124th NE I/CIJR | NWR/UCO | DELETED Les Rubstello
Marysville I-5/vicinity 156th NWR Project shelved Pat McCormick
I-405/NE 44* 1/C NWR The project is deleted. Roland Benito
The improvements Daniel Frey
proposed in the NE 44th
I/C are now part of the I-
405 North Renton Project.
SR520 - Montlake Blvd/Arboretum I/C NWR/UCO | IJR decision expected Kinyan Lui
Modify Existing 1/C Fall/Summer 2005
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